

1. Roadmap & Milestones

Phase 1 (Weeks 1-2): Monorepo initialization, Docker Compose configuration, PostgreSQL/MongoDB/Neo4j setup.

Phase 2 (Weeks 3-4): XGBoost scoring model development and Prophet time-series demand forecasting pipeline.

Phase 3 (Weeks 5-6): SciPy linear programming solver for What-If re-allocation and LangChain LLM reporting engine.

Phase 4 (Weeks 7-8): Next.js operational workspace, public landing page, and customer/supplier portal integration.